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Contract name: James River Interceptor Division 3B

Contractor: DLB, Inc. of Hillsville, Virginia.

Location: primarily in Riverfront Park, extending from behind Amazement Square to the 13" Street Parking
Lot off Jefferson Street.

Notice to Proceed date: March 3, 2014. Scheduled completion date: April 27, 2015.

Jefferson Street: No construction activities are planned in Jefferson Street at any time during this project.
This street will be used for deliveries and equipment movement only.

Some settling problems have occurred in Jefferson Street across from the Horseford Road intersection.
This is possibly a result of the JRI Division 3A project which was completed this past winter. The
contractor for that project will be doing some investigation periodically through April to determine the cause
of the settling.

9th Street Area: All railroad permits have still not been finalized and activity cannot begin in this area until
the railroad permits are complete. Railroad approval is anticipated soon but cannot be guaranteed.
Construction activity has been shifted to Horseford Road to keep delays in this area from impacting the
entire project schedule. A separate project to repair the retaining wall along Blackwater Creek behind the
skate park may impact scheduling in this area.

9" to 10" Street - Canal Area behind Depot Grill: No activity is anticipated in this area until later this
year.

10" to 11" Street - Riverfront Parking Lot: No activity is anticipated in this area until later this year.

11™ to 13" Street - Riverfront Park: Riverfront Park is closed for 2014. Some activity may occur near
the 13" street parking lot during this month. A fence will be constructed to isolate this construction area
from the spray fountain, which will remain open through the summer.

Horseford Road: Work has begun in the parking lot behind the Piedmont Mills building off Horseford
Road. Horseford Road will likely be closed for a few weeks during April. Traffic will be required to use
Washington Street or 9" Street as alternatives to reach Jefferson Street.

Concord Turnpike - Percival’s Island Access Trail: Later this spring the contractor will be using the trail
area between Concord Turnpike and the bridge to Percival’s Island to access the riverfront beyond the
bridge entrance. The trail will remain open. Construction access and public use will briefly share this
space.
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